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I. EXECUTIVE SUMMARY 
 
Overview: 
 
The Nulato clinic was constructed in 1978.  The clinic sits at the base of a hill sloping up from 
the original townsite on the banks of the Yukon River, up to the new townsite which is located 
on good soil with tall spruce trees farther up the hill.  It is a wood frame building on steel piling 
with a trussed roof.  The building has been modified and improved several times, however, its 
present condition can be classified as poor.  The wall insulation is minimal.  The windows need 
replacement and the flooring is deteriorated.  The gypsum board has fallen away from the 
framing for the ceiling and has been held in place with nail-on batten strips. 
 
Renovation and Addition: 
 
The existing clinic is 959 s.f. and would require an addition of 1041 s.f. to meet the 2000 s.f. 
minimum area recommended for a medium clinic by the Alaska Rural Primary Care Facility 
study.  The floor plan layout would require the remodel of the entire interior space.  
Additionally, the poor condition of the building will require extensive upgrades to improve the 
foundation, thermal enclosure and other building systems.  The cost of required renovations 
and code upgrades, combined with the cost of a new addition equal 178% of the cost of a new 
clinic. 
 
New Clinic: 
 
Because the cost of renovation and addition is more than 75% of the cost of new construction, a 
new clinic of at least 2000 s.f. should be built to replace the existing clinic.  There are two site 
options being evaluated by the city for the new clinic, both are in the new townsite on the hill.  
One site would locate the clinic between two existing buildings on a heavily treed site and the 
other is an open piece of land with a sloping terrain.  Either site would accommodate a clinic 
with careful planning.  A sloping site actually improves access for buildings on piles if the 
entrance is located on the uphill site.  A new clinic is recommended for this village. 
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II. GENERAL INFORMATION 
 
A. The Purpose of the Report:    
 
ANTHC has entered into a cooperative agreement with the Denali Commission to provide 
management of the small clinic program under the Alaska Rural Primary Care Facility 
(ARPCF) assessment, planning, design, and construction.  The purpose of the Code and 
Condition Survey Report is to validate the data provided by the community in the Alaska Rural 
Primary Care Facility Needs Assessment and to provide each community with a uniform 
standard of evaluation for comparison with other communities to determine the relative need 
among the communities of Alaska for funding assistance for the construction of new or 
remodeled clinic facilities.  The information gathered will be tabulated and analyzed according 
to a set of fixed criteria that will yield a priority list for funding.  Additionally, the relative costs 
of new construction vs. remodel/addition will be evaluated to determine the most practical and 
cost effective means to bring the clinics up to a uniform standard of program and construction 
quality.  The information provided in this report is one component of the scoring for the small 
clinic RFP that the Denali Commission sent to communities in priority Groups 1 and 2. 
 
B. The Assessment Team:  
 
The survey was conducted on June 7, 2001.  John Crittenden, AIA, Architects Alaska and 
Ralph DeStefano, PE, RSA Engineering, completed the field inspection for this project. Dan 
Williams, ANTHC Project and Charles Woodley of Tanana Chiefs made introductions and 
conducted the meetings.  Team members who assisted in the preparation of the report included 
Stephen Schwicht and Ian VanBlankenstein of NANA/DOWL, project managers for the survey 
team, and Jay Lavoie of Estimations, Inc. 
 
C. The Site Investigation:   
 
The format adopted is similar to the “Deep Look”, a facility investigation and condition report 
used by both ANTHC and the Public Health Service, in maintaining an ongoing database of 
facilities throughout the country.  Facilities are evaluated with respect to the requirements of 
the governing building codes and design guidelines.  Building code compliance, general facility 
condition, and program needs have been evaluated.  This written report includes a floor plan of 
the clinic and a site plan indicating the existing clinic site.  Additional information gathered 
during the site investigation that is referred to in the report, which includes sketches of building 
construction details, a building condition checklist, and proposed plans for village utility 
upgrades, are not included with this report.  This information is available for viewing at 
ANTHC’s Anchorage offices and will be held for reference. 
 
 
 



Nulato Clinic Code and Condition Survey Report ANTHC 
Alaska Rural Primary Care Facility  Denali Commission – Alaska 
 
 

3 

III CLINIC INSPECTION SUMMARY 
 
A. Community Information 
 
The community of Nulato has a current population of 336 as published in the 2000 U.S. 
Census.  It is located 40 miles west of Galena in the Nulato Recording District.  It is a part of 
the Doyon Regional Corporation.  Refer to the attached Alaska Community Database prepared 
by the Alaska Department of Community and Economic Development in Appendix C for 
additional community information. 
 
B. General Clinic Information 
 
The 959 s.f. Nulato clinic was constructed in 1978 as part of a water treatment building/ 
washeteria.  The building, although well designed for its era, is deteriorating due to a 
combination of age and failure of building systems.  Although the building has had a series of 
maintenance improvements through the years they have not kept pace with the general aging of 
the structure.  It is a conventional wood frame building on steel piling. The building sits on a 
sloping site halfway between the old town where the school is located, and the new townsite, 
located further up the hill.  The clinic is high enough that it was not inundated in the recent 
flooding of the old town during the Yukon River break-up. 
 
C. Program Deficiency Narrative 
 
The clinic building is in poor to fair condition overall and space is at a premium.  
Administration, office, medical treatment, and supply storage areas are limited. As a result, the 
large waiting area is filled with storage of medical and EMS supplies, patient bed for waiting, 
and general storage for other items.  The furnishings do not support clinic activities well and 
appear to be random accumulations of various sizes and types not intended for a clinic 
environment.  Some remodeling of existing space could make the clinic much more efficient 
and usable.  The clinic has an area of 959 s.f. which makes it 1041 s.f. less than the ARPCF 
minimum of 2000 s.f. for a medium clinic. 
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The following table illustrates a comparison between the current actual square footage (SF) and 
the 2000 s.f. minimum area recommended by the Alaska Rural Primary Care Facility study for 
a Medium Clinic: 
 

Table 1 – ARPCF Clinic Area Comparison 
 
Purpose/Activity # Existing Net SF # ARPCF Medium Difference 
          
Arctic Entry  2 50 2 2 @ 50=100 50 
Wait/Recep/Closet 1 270 1 150 -120 
Trauma/Telemed/Exam 2 226 1 200 -26 
Office/Exam 1 80 1 150 70 
Admin./Records 2 274 1 110 -164 
Pharmacy/Lab  - 1 80 80 
Portable X-ray  -  - - 
Spec. Clinic/Health 
Ed./Conf. 

 - 1 150 150 

Patient Holding/Sleep 
Room 

 - 1 80 80 

Storage 1 22 1 100 78 
HC toilet 1 36 2 2 @ 60=120 84 
Janitorial Closet  - 1 30 30 
Total Net Area     1270  
Mechanical Room 1 -  147 147 
Morgue    30 30 

 
The Nulato Clinic has a current gross area of 959 s.f.  This would require a gross building area 
expansion of approximately 1041 s.f. in order to meet the 2000 s.f. minimum ARPCF 
requirement for a Medium Clinic.  
 
An analysis of the existing building’s program functions follows. Please also refer to the floor 
plan in Section H: 
 

• Arctic Entries:  The two arctic entries to this building are each approximately 20 s.f.  
This size works for one person at a time, but is an obstacle for stretcher access.  
Although there is a ramp to the back door it is not used due to the difficulty in getting 
around the corner and through the narrow vestibule. 

 
• Waiting:  The waiting area measures 270 s.f. plus a small niche for patient holding.  A 

remodel could convert this large space into program support areas.  Patient care areas 
open directly off the waiting area.  This compromises privacy of clinic operations and 
patient confidentiality. 
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• Trauma/Telemed/Exam:  None provided.  Trauma cases must be handled in the main 
waiting area.  This does not lend itself to privacy and medical control. 

 
• Office/Exam:  One of the two exam rooms is used as office/exam/med/lab.  The other 

is used primarily as an exam room.  There is only one effective exam room in the clinic.  
It is too small for most situations. A larger primary exam room is needed, particularly if 
it is the only one. 

 
• Administration/Records:  A large corner room equipped with a stove/sink/refrigerator 

unit serves as the administrative work area.  It incorporates file storage cabinetry and 
workspace for only one person.  It is not an effective working environment. 

 
• Pharmacy/Lab:  All lab procedures occur within one of the two generic exam rooms.   

 
• Specialty Clinics:  The clinic cannot accommodate specialty clinics. 

 
• Patient Holding/Sleep:  A bed placed in the oversized waiting area serves as a patient 

holding area. 
 

• Storage:  A small storage room (5’ x 7’) keeps the main medical/medicinal supplies.  
This room is located directly off the patient waiting area.  It is too small to be very 
useful. 

 
• HC Toilet Room:  The toilet room is undersized for handicapped access.  The tub sits 

up on two steps.  The room has limited clearance and an awkward layout for general 
usage. 

 
• Janitor Closet:  Janitorial supplies are stored in the furnace room.  

 
• Ancillary Spaces:  There are no ancillary spaces in this clinic. 

 
D. Architectural/Structural Condition 
 
This clinic is in poor to fair condition.  The floor needs replacement and the ceiling is sagging.  
The walls need additional insulation, the windows need replacement, and the ceiling light 
fixtures need to be replaced.  The building needs all new casework, the ramp and stairs need to 
be replaced, and the foundation is failing. 
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E. Site Considerations 
 

The existing site is subject to discontinuous permafrost.  The steel piling foundation of the 
existing clinic has shown signs that it is not stable.  The community has selected a new site 
adjacent to the community office building in the new townsite.  Soil in this area does not appear 
to have permafrost as evidenced by the performance of adjacent existing buildings.  The site is 
somewhat limited, however, with careful planning, and the advantage of having good soils, it is 
possible to place a clinic in this location.  The contours at this site drop off considerably to the 
back so that the back entrance would have to be elevated above grade. 
 
The city has an existing plan designed for this site, however, there are a number of aspects of 
the plan which do not support the ACPCF program objectives.  The clinic designed would have 
to be modified considerably to meet the design criteria.  The community would like to start the 
design process over, using medical planning and clinic design experience from other regions, to 
obtain a quality health care facility. 
 
Site utilities include village water, sewer, power, and telephone service.  The water and sewer 
are obtained from village wide piped systems. 
 
F. Mechanical Condition 
 
Heating and Fuel Oil: A Miller forced air furnace provides heating for the clinic.  The furnace 
is located in a mechanical/storage room adjacent to the waiting room.  Supply ductwork for the 
furnace is located in the crawl space below the building, a very confined area that was not 
possible to access.  Return air from the clinic is ducted from the waiting area of the clinic back 
into the mechanical room where the furnace is located.  There is no outside air for the furnace, 
so it is not used to help ventilate the building.  The furnace is not working properly and is 
unable to maintain temperature in the clinic during cold conditions.  A monitor heater was 
installed in the clinic waiting room to provide additional heat for the furnace, but it was out of 
order during the time of the visit.  The furnace and its flue both need to be replaced.  They are 
at the end of their useful life and the flue was not provided with a barometric damper.   
 
Fuel is provided to the clinic’s furnace from a 500-gallon, single walled tank mounted on 
wooden stand located away from the building.  Fuel for the monitor stove is stored in a 55-
gallon barrel mounted on wooden stands located adjacent to the building.  The 500-gallon tank 
needs to be resupported and piping and valves between the tank and the furnace needs to be 
replaced and supported.  The 55-gallon tank is UL listed, improperly supported and is too close 
to building.  The tank, its supports and piping need to be replaced and properly installed. 
 
Ventilation:  There is no mechanical ventilation or exhaust for the clinic.  The only source of 
ventilation for the occupied spaces is though operable windows.  There was a bathroom exhaust 
fan at one time, but it has been removed.  The clinic needs to be provided with a mechanical 
ventilation system and should not rely on operable windows alone. 
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Plumbing:  Water is provided to the clinic from the village water supply.  An electric hot water 
heater generates hot water for the clinic.  A three-inch waste line flows by gravity from the 
building to the village sewer system.  Vermin are able to enter the building around the sewer 
entrance into the building.  It needs to be sealed.  Plumbing fixtures in the clinic include a 
toilet, lavatory, and shower/tub in the restroom, none of which meet ADA requirements.  
Service and clean-up water for the facility is provided by exposed hose bibbs mounted on an 
interior wall near the backdoor.  It is not provided with a vacuum breaker to protect the 
domestic water from cross contamination. 
 
G. Electrical Condition 
 
Power:  120/240-volt single-phase service is provided to the clinic’s electrical meter through 
an overhead service. The meter base is grounded from a wire extended down to a ground rod.  
The ground rod does not appear have been fully driven into the ground.  A 100-amp breaker is 
located in the electrical panel.  Copper conductors are used to feed the panel.  The panel has a 
total of 20 breakers installed and all but two are used.  There is no room for additional breakers.  
Wire from the panel is run in EMT.  The wiring for the clinic is in fair to poor condition.  There 
are an inadequate number of receptacles in the building.  Outlet strips are being used.  
Receptacles within 10 feet of exam room sink, the restroom sink, and the one located outside at 
the entrance were not GFCI protected.  There were a number of electric problems and 
deficiencies noted.  These are found in the Deficiency Evaluation and Cost Assessment Forms.   
 
Lighting and Emergency Fixtures:  Florescent lights provide interior lighting using four lamp 
4-ft., 35-watt F40 bulbs in surface mounted fixtures.  The light fixture bulbs are reportedly 
burning out faster than expected, possibly due to voltage irregularities.  Lighting levels in the 
clinic are poor.  There is a single exterior light located at the entrance to the building.  Two 
emergency lights serve the building, but when tested the batteries were found to be dead.  Exit 
signs are provided in the clinic, but they are in poor condition and need to be replaced.  The fire 
alarm system consists of a single battery operated smoke detector installed in the clinic kitchen.   
 
Telecommunications:  The telecommunication system includes one phone line serving the 
entire clinic.  There is no Internet access nor is there a Telemed system installed in the clinic. 
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H. Existing Facility Floor Plan 
 
See following sheet for the floor plan of the existing clinic.   
 



Nulato Clinic Code and Condition Survey Report ANTHC 
Alaska Rural Primary Care Facility  Denali Commission – Alaska 
 
 

9 

J. Community Plan 
 
Refer to the attached community plan for location of the existing clinic and the proposed 
location for the new clinic.  If the existing clinic site is the preferred location or if a new site 
has not yet been selected, only the existing clinic location will be shown.   
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IV. DEFICIENCY EVALUATION AND COST ASSESSMENT  
 
The attached deficiency reporting forms are based on Public Health Service form AK H SA-43. 
The forms are numbered sequentially for each discipline starting with A01 for Architectural 
and structural deficiencies, M01 for Mechanical deficiencies and E01 for Electrical 
deficiencies.  
 
A. Deficiency Codes 
 
Deficiencies are further categorized according to the following PHS Deficiency codes to allow 
the work to be prioritized for federal funding, should that apply.  Deficiency codes used in this 
survey include: 
 

02 Fire and Life Safety:   These deficiencies identify areas where the facility is not 
constructed or maintained in compliance with provisions of the state mandated 
building codes including the International Building Code, The Uniform Fire 
Code, NFPA 101, The Uniform Mechanical and Plumbing Codes and The 
National Electrical Code. 

03 Safety:  These deficiencies identify miscellaneous safety issues. 
04 Environmental Quality:  This addresses DEC regulations, hazardous materials 

and general sanitation. 
05 Program Deficiencies:  These are deficiencies which show up as variations 

from space guidelines established in the Alaska Primary Care Facility Facility 
Needs Assessment Project and as further evaluated through observation at the 
facility site and documented in the facility floor plans 

07 Disability Access Deficiencies:  The items with this category listing are not in 
compliance with the Americans with Disabilities Act. 

08 Energy Management:  These deficiencies address the efficiency of heating 
systems/fuel types and the thermal enclosures of buildings. 

11 Structural Deficiencies:  These are deficiencies with the fabric of the building.  
It may include the foundations, the roof or wall structure, the materials used, the 
insulation and vapor retarders, the attic or crawl space ventilation and the 
general condition of interior finishes.  Foundation systems are included in this 
category. 

12 Mechanical Deficiencies:  These are deficiencies in the plumbing, heating, 
ventilating, air conditioning, or medical air systems. 

13 Electrical Deficiencies:  These are deficiencies with electrical generating and 
distribution systems, fire alarm systems and communications systems. 

14 Utilities:  This category is used for site utilities, as opposed to those within the 
building and may include sewer lines and water and power distribution. 
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B. Photographs 
 
Each sheet has space for a photograph.  Some deficiencies do not have photos.  Photographs do 
not cover all areas where the deficiencies occur but are intended to provide a visual reference to 
persons viewing the report who are not familiar with the facility.  Additional photographs of the 
clinic and the surrounding area are included in Appendix B. 
 
C. Cost Estimate General Provisions 
 
New Clinic Construction 
 
• Base Cost 
 
The Base Cost provided in Section VI of this report is the direct cost of construction, inclusive 
of general requirements (described below) and contingency for design unknowns (an estimating 
contingency) The base cost is exclusive of overhead and profit, mark-ups, area cost factors and 
contingencies.  Material costs for the project are all calculated FOB Anchorage and labor rates 
are based on Davis Bacon wages, regionally adjusted to Anchorage. Transportation costs, 
freight, Per Diem and similar costs are included in the base costs.  The Project Factors and Area 
Cost Factor are multipliers of the base costs.   
 
General Requirements are based on Anchorage costs without area adjustment.  It is included in 
the Base Cost for New Clinics.  These costs are indirect construction cost not specifically 
identifiable to individual line items.  It consists of supervision, materials control, submittals and 
coordination, etc.  The general requirements factor has not been adjusted for Indian Preference.   
 
The Design Unknowns Contingency is an estimator’s contingency based on the schematic 
nature of the information provided, the lack of any real design, and the assumption that any 
project will encompass related work not specifically mentioned. 
 
• Project Cost Factors 

 
 Equipment Costs for new medical equipment has been added at 17% of the cost of new 

floor space. 
 

Design Services is included at 10% to cover professional services including engineering 
and design.   
 
Construction Contingency is included at 10% of the Base Costs to cover changes 
encountered during construction.   
 
Construction Administration has been included at 8% of the Base Costs.  This is for 
monitoring and administration of the construction contract. 
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• Area Cost Factor 
 
The Area Cost Factor used in the cost estimates for this facility is shown in Section VI of this 
report.  The area cost factors are taken from a recent study completed for the Denali 
Commission for statewide healthcare facilities.  The numbers are the result of a matrix of cost 
variables including such items as air travel, local hire costs, room and board, freight, fire 
protection equipment, foundation requirements, and heating equipment as well as contractor 
costs such as mobilization, demobilization, overhead, profit, bonds and insurance.  These 
parameters were reconsidered for each village, following the site visit, and were modified, if 
necessary.   
 
• Estimated Total Project Cost of New Building 
 
This is the total estimated cost of the project, including design services.  The construction 
contract will be work subject to Davis Bacon wages, and assumes construction before year-end 
2001.  No inflation factor has been applied to this data. 
 
Remodel, Renovations, and Additions 
 
• Base Cost 
 
The Base Cost provided in the specific deficiency sheets is the direct cost of construction, 
exclusive of overhead and profit, mark-ups, area cost factors and contingencies.  Material costs 
for the project are all calculated FOB Anchorage and labor rates are based on Davis Bacon 
wages, regionally adjusted to Anchorage. Most of the deficiency items do not constitute 
projects of sufficient size to obtain efficiency of scale.  The estimate assumes that the projects 
are completed either individually, or combined with other similar projects of like scope.  The 
numbers include moderate allowances for difficulties encountered in working in occupied 
spaces and are based on remodeling rather than on new construction costs. Transportation 
costs, freight, Per Diem and similar costs are included in the base costs.  The General 
Requirements, Design Contingency and Area Cost Factors are multipliers of the base costs.   
 
The cost of Additions to clinics is estimated at a unit cost higher than New clinics due to the 
complexities of tying into the existing structures.  
 
Medical equipment is calculated at 17% of Base Cost for additions of new space only and is 
included as a line item in the estimate of base costs. 
 
• General Requirements Factor 
 
General Requirements Factor is based on Anchorage costs without area adjustment.  The factor 
is 1.20.  It is multiplied by the Base Cost to get the project cost, exclusive of planning, 
architecture, engineering and administrative costs.  This factor assumes projects include 
multiple deficiencies, which are then consolidated into single projects for economies of scale. 
The general requirements factor has not been adjusted for Indian Preference.   
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• Area Cost Factor 
 
The Area Cost Factor used in the cost estimates for this facility is shown in Section VI of this 
report.  The area cost factors are taken from a recent study completed for the Denali 
Commission for statewide healthcare facilities.  The numbers are the result of a matrix of cost 
variables including such items as air travel, local hire costs, room and board, freight, fire 
protection equipment, foundation requirements, and heating equipment as well as contractor 
costs such as mobilization, demobilization, overhead, profit, bonds and insurance.  These 
parameters were reconsidered for each village, following the site visit, and were modified, if 
necessary.   
 
• Contingency for Design Unknowns (Estimating Contingency) 
 
The Design Unknowns Contingency is an estimator’s contingency based on the schematic 
nature of the information provided, the lack of any real design, and the assumption that any 
project will encompass related work not specifically mentioned.  The factor used is 1.15. 
 
• Estimated Total Cost 
 
This is the total estimated bid cost for work completed under Davis Bacon wage contracts, 
assuming construction before year-end 2001.  This is the number that is entered in the front of 
the deficiency form.  No inflation factor has been applied to this data. 
 
• Project Cost Factors 
 
Similar to new clinics, the following project factors have been included in Section VI of this 
report. 
 

Design Services is included at 10% to cover professional services including engineering 
and design.   
 
Construction Contingency is included at 10% of the Base Costs to cover changes 
encountered during construction.   
 
Construction Administration has been included at 8% of the Base Costs.  This is for 
monitoring and administration of the construction contract. 

 
• Estimated Total Project Cost of Remodel/Addition 
 
This is the total estimated cost of the project including design services, the construction 
contract cost for work completed under Davis Bacon wages and assuming construction before 
year-end 2001.  No inflation factor has been applied to this data. 
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V. SUMMARY OF EXISTING CLINIC DEFICIENCIES 
 
The attached table summarizes the deficiencies at the clinic and provides a cost estimate to 
accomplish the proposed modifications.  If all deficiencies were to be addressed in a single 
construction project there would be cost savings that are not reflected in this tabulation. The 
total cost of remodel/addition shown in Section VI is intended to show an overall remodel cost 
that reflects this economy.  Refer to Section VI for a comparison of remodel/addition costs to 
the cost of new construction.  The specific deficiency sheets are included in Appendix A. 
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VI. NEW CLINIC ANALYSIS 
 
The decision on whether to fund new clinic construction or a remodel/addition of the existing 
clinic is to be determined by comparing the cost of a new facility designed to meet the program 
requirements of the Alaska Rural Primary Care Facilities minimum area requirements with the 
projected combined cost of renovating, remodeling and adding onto the existing building to 
provide an equivalent facility.  If the cost of the remodel/addition project is greater than 75% of 
the cost of constructing an altogether new facility then a new facility is recommended. That 
ratio is computed as follows: 
 

• The cost of a new clinic in Nulato is projected to be: 
 
 Base Anchorage Cost per s.f.  $183/ s.f. 
 Medical Equipment Costs @ 17% $31 
 Design Services 10%  $18 
 Construction Contingency 10%  $18  
 Construction Administration. 8%  $15 
 Sub-total  $265/ s.f. 
 Area Cost Factor for Nulato 1.46*  
 Adjusted Cost per s.f.  $386/ s.f. 
 
 Total Project Cost of NEW BUILDING 2,000 x $386 =  $772,000 
 

• The cost of a Remodel/Renovation/Addition is projected to be: 
 

 Projected cost of code/condition renovations (From the deficiency summary) 
90% of cost of code/condition improvement** $422,562 Renovation 
 

 Projected cost of remodeling work (See A12) 
959s.f. clinic @ 100% remodel = 959 s.f.  $112,767  Remodel 

 
 Projected cost of building addition (See A13) 

2,000 s.f. – 959 s.f. =  1,041 s.f.    $536,750  Addition 
 Design 10%, Const. Contingency 10%, Const. Admin. 8% $300,182 

 
Total Project Cost of REMODEL ADDITION   $1,372,261    
 

• Ratio of remodel:new is   $1,372,261 : $772,000 = 1.78X 
 
The cost of a remodel/addition for this clinic would cost 178% the cost of a new clinic, 
therefore, a new clinic is recommended for this community. 
 
* The Area Cost Factor was refined by Estimations, Inc. in July 2001 based on information obtained during the 

site visit. 
**  The 90% factor represents economy of scale by completing all renovation work in the same project. 
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Appendix A: SPECIFIC DEFICIENCIES LISTING 
 
Refer to the attached sheets for the listing of the individual deficiencies and the corrective 
action recommended. 
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Appendix B: GENERAL SITE PHOTOGRAPHS 
 
The following sheets provide additional photographic documentation of the existing building 
and surroundings. 
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Appendix C: ADCED Community Profile 
 
Refer to the attached document prepared by Alaska Department of Community and Economic 
Development profiling the community of Deering. 
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